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5 March 1993

Ms Cindy Gee

EG&G Rocky Flats Inc

P O Box 464

Golden Colorado 80402 0464

Subject Rewvisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Unit Number 1)
Kick off Meeting Minutes
Roy F Weston Inc (WESTON) Work Order No 2029 074 001

Dear Ms Gee

Attached are the minutes of the kick off meeting held Tuesday 2 March 1993 to discuss the
scope of services to be performed for the above referenced project These meeting minutes
have been prepared and are being submitted 1n accordance with the requirements detailed

in the EG&G Solicitation ASC236641MG

Please do not hesitate to call if you have any questions or comments

Sincerely

ROY F WESTON INC

vl 5 Bot yria

Janell B Bergman PG CPG
Project Manager

Ml o

Michael A. Anderson, PhD PE
Project Director

cc M D Gibson (EG&G)
Project File (2029 74 01)
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KICK OFF MEETING MINUTES
REVISION OF THE PHASE 111 DRAFT RFI/RI REPORT
EG&G, OPERABLE UNIT NUMBER 1 ROCKY FLATS PLANT
HELD 2 MARCH 1993

Meeting Attendees

Cindy Gee (EG&G)
Michael A Anderson, PhD P E (WESTON)
Janell B Bergman, PG CPG (WESTON)

Items Discussed

1

Cindy transmitted diskettes to WESTON to be copied including text for Volumes I
XIII and IVX and agency comments WESTON copied diskettes and returned to
Cindy

2 Ebasco will be retained by EG&G for technical input and subcontractor management
(Stoller and Dames and Moore) Stoller EE and Dames and Moore PHE
Ebasco subcontractors will provide WESTON with comment responses on diskette

3 Myra Vaughn, previous EBASCO employee currently employed by Stoller will
provide technical support for the Phase III field program and geology 1ssues Stoller
has agreed to let Myra come to WESTON and provide support as needed as a
condition of their contract

4 THSS 102 location 1s consistent with the location in the Work Plan Report must be
revised to present supporting information for this conclusion

5 Cindy reviewed orgamzational chart illustrating responsibiities (see attached figure)

6 EG&G will supply WESTON wath the following information Historical Release
Repaort, Lowry Landfill RI Report, and data from the Phase III Report

7 EPA requests that a table summanzing the deviations from the field work presented
in the Work Plan be included in the revised Phase III report This will include the
Techmical Memorandums as justification for the deviations where appropnate

8 Cindy presented WESTON with the numbering scheme for the comments CDH 1
through 221 EPA 222 through 374 PRC 375 through 540- TRG 541 through 577
and DOE 578 through 809
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9 Phase III Report includes data through second quarter 1991 risk assessment includes
third quarter data EG&G to advise WESTON as to what data set will be used for
the final report

10 RFEDs will be utihized to generate reports/data as needed by WESTON

11 Responses to DOE comments will be submitted under separate cover and not
included 1n the new section of the RI report

12 WESTON 1s to prepare a list of the comments for which we require support from
Ebasco

13 Dennis Smuth wmill coordinate the revisions and responses to comments for Section 6

14 Additional resumes can be forwarded to EG&G for approval

15 Cindy will question the agencies about format/section for the Responses to
Comments section

16 WESTON to 1nvestigate the need for modeling Modeling 1s not included 1n the
proposed scope of work

17 EG&G will be meeting with EPA and CDH on Thursday M A Anderson
(WESTON) will attend

18 EG&G representatives will meet with WESTON on Friday 5§ March 1993 at 2 00 at
the WESTON office

EG&G Rocky Flats Inc 5 March 1993
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